COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 16/ 2018

ESTI MATE SUMVARY 12:13: 12
CONTI D C21751 ESTI MATE NO 0003 FI NL SPEC YR 2005
PCN: 21751-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 34.0 DAYS TI VE ALLOW 35 WORK DAYS
SH 145 SAWPI T DEBRI S FLOW PERCENT TIME:  97.14 ORI G TI VE ALLOW 35 WORK DAYS
PRQJECT NO NHPP145A- 074
SH 145 SAWPI T DEBRI S FLOW
NAME OF ROAD:
PRQIECT COUNTI ES: SAN M GUEL
CONTRACTOR:
KI RKLAND CONSTRUCTI ON, L. L.L.P. PAY PER OD ENDI NG 01/ 16/ 2018 DATE TI ME STARTED 09/ 06/ 2017
P.O BOX 580 DATE LET 06/ 15/ 2017 DATE WORK BEGAN 09/ 06/ 2017
DATE AWARDED 06/ 23/ 2017 DATE TI ME STOPPED 10/ 23/ 2017
DATE CONTRACT EXECUTED 07/ 17/ 2017 DATE ACCEPTED 10/ 23/ 2017
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 09/ 06/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 493, 173. 00 PARTI Cl PATI NG $ 27, 500. 00 $ 0.00
AWARD PRQJECT AMT: $ 495, 861. 00 NON- PARTI CI PATI NG 465, 673. 00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 493, 173. 00 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 493, 173. 00 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 7,437.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 493, 173. 00 7,437.92
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 493, 173. 00 7,437.92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 7,437.92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21751

PCN: 21751-BI D

PRQJECT: NHPP145A- 074

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00015

Renoval of Headwal |

0015 202-00035

Renoval of Pipe

0020 202-00220

Renoval of Asphalt Mat

0025 202-00240

0030 202-00250

Renoval of Pavenent MarKking

0035 203-01500

Bl adi ng

0040 203-01565

Hydraul i c Excavat or

0045 203-01582

Truck (Dunp)

0050 203-01594

Conbi nati on Loader

0055 203-01597 Pot hol i ng

Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
5, 000. 00000
1. 000
EACH
1, 000. 00000
104. 000
LF
15. 00000
49. 000
SY
75. 00000
257. 000
SY
30. 00000
938. 000
SF
60. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR
150. 00000
0. 000
HOUR
120. 00000
0. 000
HOUR
100. 00000
25. 000
HOUR

400. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

104. 000
0. 000
104. 000

49. 000
0. 000
49. 000

257. 000
0. 000
257. 000

938. 000
0. 000
938. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25. 000

Page 2
ESTI MATE RUN 01/ 16/ 2018

12:13: 12
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 000. 00
0. 00
1, 000. 00
0. 00
1, 560. 00
0. 00
3, 675. 00
0. 00
7, 710. 00
0. 00
56, 280. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
10, 000. 00



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21751-BID ESTI MATE RUN 01/ 16/ 2018
PRQJECT: NHPP145A- 074 ESTI MATE NO 0003 12:13: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweepi ng (Wth Pickup Broon) 0. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0.00
0065 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0070 206- 00000 Structure Excavation 41. 000 41. 000
(% 0. 000 0. 00
100. 00000 41. 000 4,100. 00
0075 206- 00050 Structure Backfill (Special) 41. 000 41. 000
(9 0. 000 0. 00
80. 00000 41. 000 3, 280. 00
0080 206- 01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
3, 000. 00000 1. 000 3, 000. 00
0085 208-00002 Erosion Log Type 1 (12 Inch) 140. 000 140. 000
LF 0. 000 0. 00
20. 00000 140. 000 2, 800. 00
0090 208- 00020 Silt Fence 85. 000 85. 000
LF 0. 000 0. 00
15. 00000 85. 000 1, 275. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
2, 000. 00000 1. 000 2,000. 00
0100 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21751-BID ESTI MATE RUN 01/ 16/ 2018
PRQJECT: NHPP145A- 074 ESTI MATE NO. 0003 12:13:12
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0120 208-00207 Erosi on Control Managenent 1. 000 1. 000
DAY 0. 000 0. 00
500. 00000 1. 000 500. 00
0125 208- 00400 Water Control 1. 000 1.000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
0130 212-00006 Seedi ng (Native) 0. 300 0. 300
ACRE 0. 000 0. 00
15, 000. 00000 0. 300 4, 500. 00
0135 212-00032 Soi | Condi ti oni ng 0. 300 0. 300
ACRE 0. 000 0. 00
15, 000. 00000 0. 300 4, 500. 00
0140 213-00004 Mil ching (Weed Free Straw) 0. 300 0. 300
ACRE 0. 000 0. 00
600. 00000 0. 300 180. 00
0145 213-00061 Mul ch Tacki fier 50. 000 50. 000
LB 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0150 216- 00041 Soil Retention Bl anket (Straw Coconut) 144. 000 144. 000
Sy 0. 000 0. 00
10. 00000 144. 000 1, 440. 00
0155 403- 00720 Hot M x Asphalt (Patching) (Asphalt) 58. 290 58. 290
TON 0. 000 0. 00
300. 00000 58. 290 17, 487. 00
0160 420- 00000 Geonenbr ane 110. 000 110. 000
Sy 0. 000 0. 00
25. 00000 110. 000 2, 750. 00
0165 506-00212 R prap (12 Inch) 35. 000 35. 000
(9 0. 000 0. 00
200. 00000 35. 000 7, 000. 00



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21751-BI D ESTI MATE RUN 01/ 16/ 2018
PRQJECT: NHPP145A- 074 ESTI MATE NO 0003 12:13:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 601- 03030 Concrete Cass D (Box Cul vert) 14. 000 14.000
CcY 0. 000 0. 00
700. 00000 14. 000 9, 800. 00
0175 602-00020 Rei nforcing Steel (Epoxy Coated) 738. 000 738. 000
LB 0. 000 0. 00
7.00000 738. 000 5, 166. 00
0180 603- 70604 6x4 Foot Concrete Box Cul vert (Precast) 96. 000 96. 000
LF 0. 000 0.00
910. 00000 96. 000 87, 360. 00
0185 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
5. 00000 100. 000 500. 00
0190 612-00003 Del i neator (Type I11) 1. 000 1. 000
EACH 0. 000 0.00
20. 00000 1. 000 20.00
0195 621-00450 Det our Pavenent 300. 000 300. 000
SY 0. 000 0.00
50. 00000 300. 000 15, 000. 00
0200 625- 00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
7,600. 00000 1. 000 7,600. 00
0205 626- 00000 Mobi I'i zati on 1. 000 1. 000
LS 0. 000 0.00
75, 000. 00000 1. 000 75, 000. 00
0210 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
3, 500. 00000 1. 000 3, 500. 00
0215 627-00013 Paverrent Marking Paint (H gh Build) 12. 000 12. 000
GAL 0. 000 0. 00
2, 150. 00000 12. 000 25, 800. 00
0220 630-00000 Fl aggi ng 319. 000 319. 000
HOUR 0. 000 0. 00
25. 00000 319. 000 7,975. 00



CONTI D C21751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21751-BID ESTI MATE RUN 01/ 16/ 2018
PRQJECT: NHPP145A- 074 ESTI MATE NO 0003 12:13:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 Traffic Control Inspection 10. 000 10. 000
DAY 0. 000 0. 00
140. 00000 10. 000 1, 400. 00
0230 630- 00012 Traffic Control Managenment 34. 000 34. 000
DAY 0. 000 0. 00
1, 000. 00000 34. 000 34, 000. 00
0235 630-80335 Barricade (Type 3 MA) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0240 630-80341 Construction Traffic Sign (Panel Size A) 21.000 21.000
EACH 0. 000 0. 00
55. 00000 21.000 1, 155. 00
0245 630-80342 Construction Traffic Sign (Panel Size B) 8. 000 8. 000
EACH 0. 000 0. 00
55. 00000 8. 000 440. 00
0250 630-80343 Construction Traffic Sign (Panel Size O 4.000 4.000
EACH 0. 000 0. 00
55. 00000 4. 000 220. 00
0255 630- 80359 Portabl e Message Sign Panel 86. 000 86. 000
DAY 0. 000 0. 00
50. 00000 86. 000 4, 300. 00
0260 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 24.000 24. 000
EACH 0. 000 0. 00
50. 00000 24.000 1, 200. 00
0265 630-80370 Concrete Barrier (Tenporary) 200. 000 200. 000
LF 0. 000 0. 00
50. 00000 200. 000 10, 000. 00
0270 630- 80380 Traffic Cone 20. 000 20. 000
EACH 0. 000 0. 00
10. 00000 20. 000 200. 00
0275 630-85010 I npact Attenuator (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
4, 000. 00000 4. 000 16, 000. 00



CONTI D C21751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 21751-BID ESTI MATE RUN 01/ 16/ 2018
PRQIECT: NHPP145A- 074 ESTI MATE NO 0003 12:13:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630-86810 Traffic Signal (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0285 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 465, 673.00 $ 0.00 % 465, 673. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0310 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0315 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 27,500.00 $ 0.00% 27,500. 00
PRQIECT TOTAL CURRENT AMI $ 493,173.00 $ 0.00 % 493, 173. 00



